COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/01/2004

ESTIMATE SUMMARY 14:56:25
CONTID: C14461 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14461-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 84 WORK DAYS
SH 59 North of Haxtun PERCENT TIME: 26.19 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: STA 059A-028
SH 59 North of Haxtun
NAME OF ROAD: 59
PROJECT COUNTIES: PHILLIPS
CONTRACTOR:
MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 07/01/2004 DATE TIME STARTED 05/28/2004
P.0O. BOX 1908 DATE LET 06/19/2003 DATE WORK BEGAN
DATE AWARDED 06/26/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2003 DATE ACCEPTED
STERLING CO 80751 970/522-9725 DATE NOTICE TO PROCEED 05/28/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,911,063.79 PARTICIPATING $ 245,153.99 $ 245,153.99
AWARD PROJECT AMT: §  2,549,141.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 8.42% TOTAL EARNINGS 245,153.99 245,153.99
FUNDS AVAILABLE: $ 2,665,909.80 STOCKPILED MATERIALS 347,618.40 347,618.40
GROSS EARNINGS 592,772.39 592,772.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,120.03 -3,120.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 589,652.36 589,652.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 589,652.36 589,652.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 589,652.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN:
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REF ITEM
NO. NO.

CAT NOO0200
0005 202-00810
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0025 304-06000
0027 304-06009
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CONTID: Cl44e6l COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14461-BID ESTIMATE RUN 07/01/2004
PROJECT: STA 059A-028 ESTIMATE NO: 0001 14:56:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0030 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 9,469.000 0.000
TON 0.000 0.00
8.00000 0.000 0.00
0035 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 225,457.000 0.000
SY 0.000 0.00
1.25000 0.000 0.00
0040 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 26,212.000 0.000
TON 0.000 0.00
33.50000 0.000 0.00
0040 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 26,000.000 250,640.00
9.64000 26,000.000 250,640.00
0045 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 25,947.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0045 MATERIAL ALLOWANCE HBP AGGREGATE 0.000
TON 10,060.000 96,978.40
9.64000 10,060.000 96,978.40
0050 614-00011 *SIGN PANEL (CLASS I) 205.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0055 614-00012 *SIGN PANEL (CLASS II) 387.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0060 614-00013 *SIGN PANEL (CLASS III) 216.000 0.000
SF 0.000 0.00
16.75000 0.000 0.00
0065 614-01502 *STEEL SIGN POST (2 INCH ROUND) 112.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
0070 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 452.000 0.000
LF 0.000 0.00

22.20000 0.000 0.00



CONTID: Cl4461 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14461-BID ESTIMATE RUN 07/01/2004
PROJECT : STA 059A-028 ESTIMATE NO: 0001 14:56:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0075 617-00030 30 INCH CULVERT PIPE 60.000 0.000
LF 60.000 2,550.00
42.50000 60.000 2,550.00
0080 617-00036 36 INCH CULVERT PIPE 36.000 0.000
LF 36.000 1,926.00
53.50000 36.000 1,926.00
0085 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.000 0.00
23,000.00000 0.000 0.00
0090 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 15,500.00
62,000.00000 0.250 15,500.00
0095 627-00005 *EPOXY PAVEMENT MARKING 719.000 0.000
GAL 0.000 0.00
52.50000 0.000 0.00
0097 627-30405 PREFORM THERMOPLASTIC PVMT MKG (WS) PREFORMED 0.000 0.000
THERMOPLASTIC (WS)
SF 0.000 0.00
18.00000 0.000 0.00
0098 627-30410 PREFORM THERMOPLASTIC PVMT MKG (XS) PREFORMED 0.000 0.000
THERMOPLASTIC (XWALK STOP)
- SF 0.000 0.00
12.00000 0.000 0.00
0100 630-00000 *FLAGGING 3,500.000 0.000
HOUR 532.500 9,318.75
17.50000 532.500 9,318.75
0105 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 0.000
DAY 13.000 1,430.00
110.00000 13.000 1,430.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000
DAY 18.000 6,660.00
370.00000 18.000 6,660.00
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 0.000
EACH 29.500 2,950.00
100.00000 29.500 2,950.00



CONTID: Cl44e6l COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14461-BID ESTIMATE RUN 07/01/2004
PROJECT: STA 059A-028 ESTIMATE NO: 0001 14:56:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 240.00
120.00000 2.000 240.00
0125 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 78.000 1,053.00
13.50000 78.000 1,053.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70016 F/A FUEL COST ADJUSTMENT 1.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70025 F/A QUALITY INCENTIVE PAYMENT 117,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,894,263.79 $ 576,272.39% 576,272.39

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0165 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 7,000.00

7,000.00000 1.000 7,000.00
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PCN: 14461-BID ESTIMATE RUN 07/01/2004
PROJECT: STA 059A-028 ESTIMATE NO: 0001 14:56:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0170 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,500.00
8,500.00000 1.000 8,500.00
0175 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0180 700-70033 F/A LONG DIST TELE SERVICE 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 16,800.00 $ 16,500.00 % 16,500.00

PROJECT TOTAL CURRENT AMT § 2,911,063.79 $ 592,772.39 % 592,772.39



